

Amendment Resolution

Resolution No. 2022-R-016

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BLANCO, TEXAS, authorizing the Mayor or her designee to submit a contract amendment request for the Texas Community Development Block Grant (TxCDBG) Program, Community Development Fund contract between the City of Blanco and the Texas Department of Agriculture, Contract Number 7220040.

WHEREAS, the City of Blanco entered into a contract with the State of Texas to make improvements to the city's sewer system; and

WHEREAS, the City of Blanco wishes to construct a new main lift station to mitigate service interruption during flood events as previously submitted in Performance Statement Modification No. 1 of the TxCDBG Contract Number 7220040; and

WHEREAS, the City of Blanco wishes to commit the additional match necessary to complete the project; and

WHEREAS, the City of Blanco TxCDBG Contract Number 7220040 end-date is January 31, 2023; and

WHEREAS, the City of Blanco opened construction bids for this project on December 15th, 2022.


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BLANCO, TEXAS:


1. The City Council authorizes a contract amendment request be submitted to the Texas Department of Agriculture for the following proposed activities:

Amend Exhibit C, Project Implementation Schedule to request an extension of time to complete the relocation of the Main Lift Station per TxCDBG contract 7220040.

2. The City Council directs and authorizes the Mayor to execute all necessary documents as may be required to initiate and process this contract amendment request.

PASSED AND ADOPTED at a regular meeting of the City Council of the City of Blanco, Texas, on the 20 day of December 2022.


Rachel Lumpee, Mayor

ATTEST:

Laurie Cassidy, City Secretary

